

~~SECRET~~  
CONFIDENTIAL

ENG-7-1020

ATTN: Chief, Procurement Division, OL  
 Chief, Contract Administration Branch  
 Chief, Engineering Division, OC

ND-129 Task Order 2 - 

25X1

The subject contract expired on 30 July 1957; but, due to a change in requirements, work continued after that date. It is requested that an extension of time be processed to permit payment of charges incurred through 30 September 1957. A final and satisfactory inspection report has been separately submitted.

*Mjmr ccp*  
 OC-E/R+D-EP/CCP:mjr (24 Oct. 57)

cc: R+D Subject File  
 Reading  
 OC-E Chrono  
 R+D Chrono  
 EP Chrono

25X1

DOC	8	REV DATE	18 MAR 1986	BY	064540
ORIG COMP	033	ORI	56	TYPE	02
ORIG CLASS	5	PARAS	1	REV CLASS	C
JUST	22	UNIT DIV	2010	AUTH:	HR 10-2

CONFIDENTIAL  
~~SECRET~~